
Attachment F

Denali Commission Quarterly
Project Narrative and Funds Disbursement Request

Project Name: Montana Creek Residential Facilitv-Denali Commission Funds

Agency: Juneau Youth Services. Inc. Reporting Period: 03/31/06 3rdQtr. End

Grant #: 06-4-C-5028 Amount of Funds Requested $ 236.367.00
Payment Request #K '3

1. What is the status ofthe project; include portions completed?
Updated from the 12/31/05 Quarter:
100.0% Completed Mobilization, Foundations, Footings, Exterior/Interior Walls and
Roof Framing, and Fascias and Soffets.
90.0+% Completed Slabs and Deck.
80.0+% Completed Insulation, Metal Roofing, Siding and Vinyl Window Installation.
60.0+% Completed Sprinklers, Joint Sealants, Exterior Painting and Toilet & Bath
Accessories.
50.0+% Completed Mechanical & Electrical.

Current photos are viewable at our website- http://www.iys.org/photos04.html ).

2. Is the project on schedule; if not, how will this be dealt with?
The project is within 30 days of being on schedule. Delays have been experienced in
finishing the roofmg, slab foundation and exterior siding work. The contractor anticipates
making up the delays and completing the facility by the original May 30thdate.

3. Is the project on budget; if not, how will this be dealt with?
Project is on budget at this time.

4. Other comments/problems and solutions:
Total Reported Expenses
Total To-Date Payments Requested & Received

$658,478.00
$422,1 11.00

Total Payment Requests Due $236.367.00

Total Project Incurred Costs as of Payment Request Date: $1,634,996.90
% of Total To-Date Payment Requests to Total Costs: 40.27%
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Attachment G

Denali Commission
Quarterly Project Financial Report

Project Name: Montana Creek Residential Facility-Denali Commission Funds

Agency: Juneau Youth Services, Inc. Reporting Period: 03/31/06 3rd Quarter

Grant #: 06-4-C-5028

Please include the following information:
(Useadditionalpages as necessary)

Budget Infonnation:

1. The total project budget-Denali Commission and other funds combined - $2,900,000.

2. The total project expenditures as of the end of the most recent quarter - $1,634,996.90.

3. The total amount of Denali Commission funds committed to the project - $1,450,000.

4. The total expenditure of Denali Commission funds for the project as of the end of this
reporting period - $658,478.

5. The percentage of expenditures to the total budget - 22.70%

6. Project Perfonnance Analysis (use PPA fonn on page 2 of 641)

Proiect Schedule:

Show the project schedule with milestone dates for design and construction.

See Attached

Fonn 641A
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Attachment G

Denali Commission
Quarterly Project Financial Report

Project Performance Analysis (PPA) Form

Project Name: Montana Creek Residential Facility-Denali Commission Funds

Agency: Juneau Youth Services, Inc. Reporting Period: 03/31/06 3rd Quarter

Grant #: 06-4-C-5028

NOTE: Include Denali Commission Grant Funds Only on this form.

$1,374,800 $ 658,478. May 2006

100% Completed Mobilization,
Foundations, Footings, Ext.lInt.
Walls. Roof Framing, Fascias and
Soffets. 90+% Completed Slabs &
Deck. 80+% Completed Insulation,
Metal Roofing, Siding and Vinyl
Window Installation. 60+%
Completed Sprinklers, Joint
Sealants, Exterior Painting and
ToiletlBath Accessories. 50+%
Completed Mechanical and
Electrical.

Building Construction

Site Development (Including
Landscaping)

$ 15,500 $ -0- June 2006
No work performed as yet. Budget
represents post-construction site
developments and landscaping.

Fixed Equipment $ 22,100 $ -0- April 2006 No work performed as yet.

Major Movable Equipment $ 20,000 $ -0- June 2006 No work performed as yet.

Other Costs $ 17,600 $ -0- June 2006 No work performed as yet. Budget
represents inspection costs.

$1,450,000 $ 658,478.
Totals:
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Date:Signature:

Rick Bundy, Staff (Grant) Accountant
Print Name and Title: Form 641B
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